
During a recent CVC site walk with Sequence 1 (Centex Construction Group) and Sequence 2 (Manhattan Construction Co.) contractors, Archi-
tect of the Capitol Alan Hantman (center) points out a structural element in the upper level.   The site walk was one of several activities held De-
cember 9, 2004, to mark the completion of foundation and structure work and the transition of the project site from Centex to Manhattan.

   

    

This Week – Ongoing Work – 12/20/04 through 12/24/04
CVC and East Front Plaza Highlights:
•  All major structural work for the CVC has been completed, including concrete placements for the roof deck, interior

slabs, and all interior staircases.   Work on the Library of Congress tunnel will be completed in late January 2005.
•  Stone masons have now placed more than 160,000 granite pavers on the CVC roof deck.
•  Two interior skylights in the grass beds near the face of the Capitol have now been installed as part of the effort to

prepare the East Front Plaza for the inauguration and construction fencing has been reconfigured to allow greater access
to the East Front Plaza near the House and Senate Steps.

•  Dump trucks continue to backfill the sloping pedestrian entrance zones in the eastern half of the site.
•  Sequence 2 workers continue to build mechanical spaces, erect interior block work, and install utilities throughout the site.

East Front Extension (EFE) (Inside the Capitol)
•  All major steel erection and demolition activities are completed inside the East Front.  Sequence 2 (build-out and fin-

ishes) contractors will continue installing mechanical systems and utilities in this zone.
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If you have any questions about the Capitol Visitor Center Project,
please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this
document and previous editions on the CVC web site at www.aoc.gov.

For the first time in nearly three years, the East Front
Plaza adjacent to the House Steps is accessible to
pedestrians.  The CVC construction perimeter fence
has been moved as part of the  effort to prepare the
Plaza for the inaugural in January 2005.

Clearing out: The Sequence 1 contractor, Centex
Construction, has now completed all of the major
structural elements of the CVC and has now be-
gun clearing personnel, materials and equipment
from the site.

A worker secures one of 32 glass panes to a CVC skylight on the East Plaza.

Truck Tunnel Construction
•  The truck tunnel is open to trucks delivering materials in support of the

Sequence 2 contract.
•  Crews have completed placing the asphalt necessary to restore Northwest

Drive and the traffic lanes at the North Barricade Entrance.  Striping and
other finishing activities will occur over the next few weeks and will be
completed prior to the inaugural on January 20, 2005.

Library of Congress (LOC) Tunnel
•  Asphalt paving and restoration work continues along First Street near

the tunnel zone. Both sides of First Street are now open to traffic.
•  All major concrete placements are now complete. Waterproofing will be

completed later this month once the concrete cures (longer cure times
due to the colder temperatures) along the eastern end of the tunnel.  First Street has been paved and striping will occur
later this month once temperatures rise.

Next Week – 12/27/04 – 1/03/05
CVC and East Front Plaza Work
•  Workers will continue placing the granite paving

stones on the CVC roof deck and continue with
other plaza deck
work in preparation for the inaugural in January.

•  Crews will continue to install utilities, build
mechanical spaces, place concrete, erect blockwork,
and backfill the
zones near the CVC entrances.

East Front Extension
•  Removal of temporary shoring and minor demolition

activities will continue.  All major steel erection and
demolition activities have been completed.

•  Installation of mechanical systems and utilities will
continue.

Truck Tunnel Construction
•  Restoration of Northwest Drive and the Senate Plaza will continue, including the removal of fences, placement of

pavers, striping, and the restoration of sidewalks and landscaped areas.

Library of Congress (LOC) Tunnel
•  Waterproofing and backfilling will continue in various
zones along the LOC tunnel route, especially within the
northwest grounds of the LOC.


